Figure 5-1

REMEDIAL INVESTIGATION, RISK ASSESSMENT, AND FEASIBILITY STUDY SCHEDULE
BERRY'S CREEK STUDY AREA

October 17, 2016

2016

2017

Task

Q1

Q2

Q3

Q4

Q1

Q2

Q3

Q4

Remedial Investigation (RI) Report

Prepare and Submit Draft Rl Report

Presentation to Agency

i

Submit Updated Draft Rl Report Including Risk Assessment Components

Agency Review and Comment

Prepare Responses to Agency Comments

Meeting With Agency RI Comments and Responses

Prepare and Submit Revised Rl Report

Baseline Ecological Risk Assessment (BERA)

Prepare and Submit Draft BERA Report

Agency Review and Comment

Prepare and Submit Revised BERA Report

Baseline Human Health Risk Assessment (BHHRA)

Prepare and Submit Draft BHHRA Report

Agency Review and Comment

Prepare and Submit Revised BHHRA Report

Feasibility Study (FS)

Perform Treatability and Pilot Studies (TS/PS) and Prepare Draft Report

Agency Review and Comment*

Prepare and Submit Revised TS/PS Report

Development and Screening of Remedial Alternatives Memorandum (DSRAM) Agency Review and Comment .

Response/Discussion of DSRAM Comments

Prepare and Submit RI/FS Workplan Addendum for FS

Agency Review and Comment

Prepare and Submit Revised RI/FS Workplan Addendum for FS

Detailed Alternatives Analysis

Presentation to USEPA

Prepare and Submit Draft FS Report

Presentation to USEPA (Optional)

Agency Review and Comment

Prepare Responses to Agency Comments

Meeting With Agency FS Comments and Responses

Prepare and Submit Revised FS Report

Document Preparation or Field Work
Agency Review

* The TS/PS report will be revised per agency comments and included as an appendix in the draft FS Report.

Draft



